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Executive Summary
Mount Gilead (MTG) is a release area to the south of the Macarthur Regional Centre in the
Campbelltown City Local Government Area (LGA). The site is approximately 210 hectares in size
and is the subject of a planning proposal currently being considered by Campbelltown City
Council. The controls provided under the planning proposal would allow for the delivery of
approximately 1,700 new homes with associated open space road and drainage networks. The
land is owned by Mount Gilead Pty Ltd (MGP) and S & A Dzwonnik. MGP has entered into a
contract to sell their land holding to Lend Lease Communities (LLC). S & A Dzwonnik is intending
to develop their land holding alone.

No Section 94 Contributions Plan applies specifically to the MTG release area and subsequently
there is no formalised mechanism that would ensure the delivery of the necessary local
infrastructure required to support the future development of the site. In the event Campbelltown
City Council (Council) were to prepare a Section 94 Contributions Plan, assuming the current
cap on contributions remains at $30,000 and the dwelling yield of approximately 1,700, Council
could levy up to $51,000,000. However, if the Contributions Plan exceeded the cap, the
infrastructure provided would be limited to the Department of Planning and Environment’s (DPE’s)
‘essential works’ list. It would also be subject to a review by the Independent Pricing and
Regulatory Tribunal (IPART) and would need approval from the Minister for Planning to obtain a
funding commitment to cover any funding shortfall.

The City wide S94A Development Contributions Plan does apply, and would require a nominal
contribution of 1% of development costs, but does not propose to deliver any infrastructure
required for the site. Despite this, based on an estimated $1,000million accumulative cost of
development (earthworks through to house construction) the S94A Plan could generate only
approximately $10,000,000 in contributions.

The base Infrastructure Services Delivery Plan prepared by Design + Planning, identifies the need
for at least $53,054,991 of land and works to meet the local infrastructure needs of the future
community in the MTG release area. It is this quantum of works that form the basis of a joint
proposal from MGP, LLC and Dzwonnik to enter into a Voluntary Planning Agreement (VPA) with
Council.

The VPA proposal would provide over $53 million worth of land and works meet the open space,
community facility, drainage and road network infrastructure required to sustain the future
development of the MTG release area. The VPA will negate the need for Council to prepare a site
specific Section 94 Plan and provides efficiencies in the delivery of local infrastructure by
MGP/LLC and Dzwonnik being the principal developers for the whole release area. The VPA once
executed would also replace the application of the S94A Plan. The facilities to be provided by the
VPA would provide substantial benefits to the future population of MTG release area and the
wider community, and will be in the public interest.
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1.0 Introduction

1.1 Commission

GLN Planning (GLN) has been commissioned to prepare this report on behalf of Mount Gilead
Pty Ltd (MGP) and S & A Dzwonnik as landowners to outline a proposal to enter into planning
agreements with Campbelltown City Council (Council). Lend Lease Communities (LLC) may also
be a party to the agreement as developer and has endorsed this proposal to enter into the
planning agreement. We collectively refer to MGP, S & A Dzwonnik as the proponent parties.

The planning agreements will be entered into to make suitable arrangements for the delivery of
local infrastructure to support the development of the Mount Gilead (MTG) release area. This
release area is identified in the Department of Planning and Environment’s (DPE’s) Metropolitan
Development Program (MDP) and is currently the subject of a planning proposal being processed
by Council.

1.2 Background

MTG has been identified as a release area in the MDP since the 1970s and has been the subject
of extensive investigation leading up to the current rezoning proposal.

The site is located to the south of the Macarthur Regional Centre (Figure 1), is triangular in shape
and is approximately 210 hectares in size. An Indicative Structure Plan (Figure 2) has been
prepared for the release area and when developed, it is anticiapted that the MTG will provide
approximately 1,700 new homes and a new neighbourhood centre.

Figure 1: Location of Mount Gilead release area

MGP has lodged a planning proposal (PP) with Council to rezone the land from rural uses for
urban development purposes. The PP received the DPE’s Gateway approval. The public
exhibition of the PP finished on 30 June 2015 and Council is now considering the submissions
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received during exhibition prior to making recommendations to gazette the amendments to
Council’s Local Environmental Plan.

Figure 2: Mount Gilead Indicative Structure Plan

The Indicative Structure Plan presurposes various public infrastructure such as an open space
and road network that is required to support the future development. There is presently no Section
94 Developer Contributions Scheme that applies specifically to the MTG release area.
Accordingly, the proponent parties are intending to enter into a voluntary planning agreement
(VPA) with Council to deliver local infrastructure to serve the future MTG community and the wider
community.



Infrastructure Services Delivery Plan
Mount Gilead

24 June 2016
10395 MTG VPA.docx

4

1.3 Purpose of document

This document:

 outlines the VPA and infrastructure provision proposed by the proponent parties; and

 provides relevant information for Council to assess whether it can agree in principle to enter
into the proposed VPA.

1.4 Objectives of the proposed VPA

The objectives of the proposed VPA are as follows:

 To enable the proponent parties to make reasonable contributions of land and works for the
provision of local infrastructure that is needed to meet the demands of the future population
of the MTG release area.

 To give certainty to Council in relation to the nature, extent and specification of, and the
delivery arrangements for, local infrastructure that is required to serve the MTG release area.

 To ensure that local infrastructure is delivered in a timely manner, harmonising the delivery
of public assets with the delivery of subdivided lots for sale.

 To maximise efficiencies by supporting the delivery of local infrastructure by the developer
at the same time as the land is subdivided and developed.

 To remove the need for preparation of a section 94 contributions plan, the incremental
calculation of monetary contributions, and the entering into works-in-kind agreements with
Council for every development application involving land in the MTG release area.

 To replace the need to apply Campbelltown City Council Section 94A Development
Contributions Plan that applies generally to the local government area, with a site specific
scheme to ensure the delivery of local infrastructure required for the development of MTG
release area.

1.5 Expected efficiencies and benefits generated by the proposal
proposed VPA

The expected efficiencies, together with anticipated benefits of the proposed agreement, include
the following:

 The VPA is likely to result in, over the development life, a significant reduction in the
resources required by all the parties to calculate and administer development
contributions associated with the development. The alternative to a VPA would involve
Council administering a section 94A or a specific section 94 contributions plan for MTG
release area.

 By entering into the VPA Council is relieved of the obligation of delivering infrastructure
in the release area and can instead focus on providing infrastructure in locations where it
is less likely that developers would directly provide that infrastructure.  By effectively
locking-in the local infrastructure program for the MTG release area it potentially frees up
Council resources to coordinate infrastructure delivery elsewhere.

 The VPA results in the removal of financial risk to Council over the life of development
that can occur due to increase in land values (ie. land acquisition cost burden increases),
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escalation in construction costs or unexpected costs blow outs unforeseen until detailed
design and investigation of infrastructure items is carried out.

 Removes the need for Council to forecast rates of development and manage work
programs for the delivery of infrastructure that may be required to support various
thresholds of development. By establishing a staging plan for the delivery of works in line
with the rate of development, the developers are able to control the rate of development
with little impact on Council’s wider infrastructure works program.



Infrastructure Services Delivery Plan
Mount Gilead

24 June 2016
10395 MTG VPA.docx

6

2.0 Planning Context

2.1 The Site

MTG is an urban release area identified on the Metropolitan Development Plan and is located
approximately 6 kilometres to the south of the Macarthur Regional Centre. The site is
approximately 210 hectares in size and includes Lots 59 and 61 in Deposited Plan 752042, part
of Lots 1 and 2 in Deposited Plan 807555 as shown in red in Figure 3 below:

Figure 3: Property Description
Source: Google Maps as adapted by GLN Planning, land boundaries are approximate.

Site the subject of this VPA proposal is shown in red.

The site is part of an existing land holding used for cattle grazing and dairy farming. The existing
dwelling house and associated agricultural buildings are located on part of Lot 1 in DP 807555
(as marked in white on the above figure). These areas of Lot 1 in DP 807555 are not subject to
this VPA proposal.

2.2 Relevant Planning Controls

The site is currently zoned Zone No. 1 – Non Urban (100ha minimum) under Campbelltown
Interim Development Order No. 15. The site is currently the subject of a planning proposal being
assessed by Council that will see the majority of the land zoned for urban development purposes
including R2 Low Density Residential and B1 Neighbourhood Centre with associated
infrastructure being identified as RE1 Public Recreation or SP2 Infrastructure. Land with a high
scenic and rural value will be zoned RU2 Rural Landscape.

Part Lot 2
DP 807555

Part Lot 1
DP 807555Part Lot 1

DP 807555

Lot 61
DP 807555

Lot 59
DP 752042

Part Lot 1
DP 807555

Part Lot 2
DP 807555
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2.3 Existing Development Contributions Plans

There are no Section 94 Development Contributions Plans applying to the MGP site at present.

Campbelltown City Council Section 94A Development Contributions Plan (S94A CP) applies to
the whole of the Campbelltown City local government area, except for where Section 94 Plans or
VPAs apply. Consequently the S94A CP would presently apply to the MTG site.

The contributions obtained under the S94A CP are to fund works and land acquisition across the
LGA, but none on or in the vicinity of the MTG release area. The S94A CP is a general
contributions plan that requires the payment of a nominal monetary contribution based on the cost
of development as follows:

Table 1: Existing S94 Contributions Levy

Type of Development Levy

Development, comprising work valued at less
than (or equal to) $100,000.

0%

Development, comprising work valued at
between $100,001 and $200,000 (inclusive).

0.5%

Development, comprising work valued at more
than $200,000.

1%

The total cost of developing the MGP part release area, inclusive of subdivision and infrastructure
works has been estimated by Cardno to be in the order of $300M. Extrapolating this cost over the
entire MGP release area and assuming an average house construction cost of $300,000, the
development costs for the estate would be unlikely to exceed $930M. Conservatively assuming
total estate development cost as $1,000M, this would incur a total S94A contribution of $10M if
applied. Local infrastructure land and works that could be expected to be delivered by a S94
contributions scheme for the MTG release area are estimated to cost at least $53M.

Alternatively, if a Section 94 Contributions Plan was prepared, based on a total of 1,700 dwellings
being delivered and current $30,000 cap on development contributions in release areas, a total
of $51M could be levied on the development of the MTG release area. In order to ensure the
shortfall of funds was recoverable, any Section 94 Contributions Plan would be subject to a review
by the Independent Pricing and Regulatory Tribunal (IPART) and approval of the Minister for
Planning to provide cap gap funding.

As noted above and detailed later it is proposed to enter into a VPA to provide local infrastructure
required specifically for MGP release area rather than contribute towards the general range of
infrastructure to be funded through the S94A CP or prepare a separate Section 94 Contributions
Plan for the MTG release area.

2.4 The Intended Development

As per the land use controls specified for the site in the Planning Proposal currently being
considered by Council, the site is expected to yield of approximately 1,700 new dwellings. The
majority of these dwellings will be delivered as detached homes with potential for more compact
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dwellings being delivered in areas of high amenity. The site will also include a new neighbourhood
centre to support the daily convenience of the future population. To support the future residential
community the following local infrastructure is to be provided:

 Over 26 hectares of open space providing a mix of active and passive recreation spaces;

 Multipurpose community facility;

 Conservation of existing vegetation through a bio banking scheme (as these areas
contribute to the open space network and enable to development footprint of this size);

 New roads and transport network including upgrades to Appin Road, new collector road,
local roads and shared pedestrian and cycleway facilities; and

 Stormwater drainage network made up of a series of drainage channels, detention
basins and bio retention areas.

Subdivision of the release area will occur in stages concurrently with the delivery of the necessary
supporting infrastructure. The MGP land will yield approximately 1,270 lots and is proposed to be
delivered in five (5) stages (1 to 5). The Dzwonnik land will deliver 430 lots over two (2) stages (A
and B). A copy of the overall masterplan is shown in Figure 2. The proposed stages are shown
on the Infrastructure Map included as Appendix A of this proposal.

The final lot layouts will be the subject of future development applications after significant detailed
refinement of the road and other land uses has taken place. As such there may be potential for
changes in the overall yields. As such, it is not proposed that the VPA be subject to a maximum
yield in order to allow flexibility and better utilisation (where possible) of the significant
infrastructure networks being put in place. The overall built form and product envisioned by the
planning proposal will be protected through the use of minimum subdivision lot sizes for
subdivision.

Consistent with the above approach, it is proposed that the VPAs would contain “better outcomes”
provisions. Such provisions would allow the parties to put forward proposals that they consider
provide for the more efficient, effective and flexible delivery of facilities and services than
contemplated by the VPA. The agreement of all parties would be required. The exercise of a
better outcomes provision would not require the payment of additional contributions.
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3.0 Scope of proposed VPA

3.1 The parties

The parties to the proposed VPA will be:

 Campbelltown City Council (Council)

 Mount Gilead Pty Ltd (Land Owner), potentially partnered with Lend Lease Communities
(developer)

 Dzwonnik (Land Owner)

For land currently in Mount Gilead Pty Ltd’s ownership, the developer (Lend Lease Communities
or other entity) is to be responsible for its obligations under the VPA if it proceeds with the
development. The Landowner (Mount Gilead Pty Ltd) will be party to the VPA as land owner
should ownership of the land not be transferred to a separate Developer, such as Lend Lease
Communities.

For the remaining land, S & A Dzwonnik, as the land owner will be responsible for its obligations
under the VPA if it proceeds with the development. This will include the provision of security,
dedication of land and carrying out of works or making monetary contributions.

The VPA would include provisions to novate responsibilities under the VPA to any new land owner
intending to develop the land. The responsibilities would not be novated to any purchase of
completed residential lots.

The Land Owner (Mount Gilead Pty Ltd) and the Land Owner (S & A Dzwonnik) intend to offer,
for the purposes of s93I(3), to enter into a planning agreement in the terms of the VPA proposal
with Council, following the rezoning of the land and if development consent is granted to a
development application for the creation of final lots for any part of the development.

3.2 The land and the development the subject of the agreement

The land the subject of the proposed VPA is all of the land that is situated within MTG release
area. The MTG release area includes the following lots:

 Lot 59 in Deposited Plan 752042 (Mount Gilead Pty Ltd and Lend Lease Communities)

 Part Lot 1 in Deposited Plan 807555 (Mount Gilead Pty Ltd and Lend Lease Communities)

 Part Lot 2 in Deposited Plan 807555 (Mount Gilead Pty Ltd and Lend Lease Communities)

 Lot 61 in Deposited Plan 752042 (S & A Dzwonnik)

These properties are shown in red in Figure 3.

The proposed VPA is to apply to the development of the MTG release area where that
development involves developing the land for urban uses. This generally includes:

 subdivision of the area;

 establishment of a road, utilities and stormwater management network;

 provision of open space and recreation areas; and

 construction of residential dwellings; and
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 construction of non-residential development in commercial uses as part of mixed use
development.

Key elements of the development are described above in section 2.4 of this VPA proposal.

3.3 Land and works contributions

MGP and S & A Dzwonnik propose to dedicate land and undertake works throughout the
development of the MTG release area.

The land to be dedicated to Council has an assumed value of $18,691,795. This land will be
dedicated to Council at no cost. As the total value of the proposed works exceeds what is
considered to be a reasonable contribution that could otherwise be required under S94 of the Act,
no land valuations have been prepared.

The total estimated value of proposed works (excluding land) is $33,644,996. Dzwonnik have also
agreed to the payment of a contribution of $718,200 towards the embellishment of OS4 and OS7
instead of carrying out the works. This brings the total value of embellishment works to
$34,363,196. The approach applied to the costing of these works is comparable to that which
would be applied in a S94 scheme.

The land and works relate to the provision of the items described in the following sections of this
VPA proposal. The provision of infrastructure has been based upon the Infrastructure Services
Delivery Plan (ISDP) prepared by Design + Planning to support the planning proposal. A copy of
the ISDP is included at Appendix C. The ISDP covered the provision of open space and
community facilities and stormwater management facilities. This VPA proposal builds on the ISDP
to include the delivery of necessary road infrastructure land and works required to support the
MTG release area.

A key map and a detailed schedule of the offered items are included in Appendix A and
Appendix B.

3.3.1 Open Space
A new open space network will be provided in the MTG release area. It will provide for a range of
active and passive spaces and include the following elements as shown in Table 2 below. A map
showing the location of the specific items in provided in Appendix A. Full details of the
embellishment works are provided in the Infrastructure Schedule at Appendix B and are
generally as per the Infrastructure Services Delivery Plan (ISDP) prepared by Design + Planning
dated August 2015.
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Table 2: Open space land and works summary

Item
No. Description

Area
(m2)

Land
Value

Works
Value

OS1

Native bushland park part of which will form
part of the Bio-Banking agreement lands.
Embellishment include revegetation of the
riparian corridor and remaining bushland
areas as per OEH Bio-Banking Agreement
(for Bio Bank areas).

70,066 $1,050,990 $1,146,448

OS2

Native bushland park part of which will form
part of the Bio-Banking agreement lands.
Embellishment include revegetation of the
riparian corridor and remaining bushland
areas as per OEH Bio-Banking Agreement
(for Bio Bank areas).

83,789 $1,256,835 $1,235,826

OS3 Active and passive open space with
multipurpose playing field. 29,018 $3,337,070 $5,296,808

OS4 Passive open space. 18,487 $2,126,005 $718,200

OS5 Active and passive open space. 2,166 $249,090 $259,920

OS6 Active and passive open space. 1,865 $214,475 $223,800

OS7 Passive open space. 16,636 $1,913,140 *

OS8 Passive open space. 1,661 $191,015 $199,320

OS9 Active and passive open space (excluding
area of future Sydney Water Reservoir). 32,044 $3,685,060 $3,845,328

OS10
Active and passive open space.

5,876 $88,140 $705,120

TOTAL 261,608 $14,111,820 $13,630,700

* The value of the embellishment works for OS7 are included in the associated works value for OS4 as agreed with
Campbelltown City Council.

The rates for land values have been based on conservative values as advised by LLC.
Constrained land (eg. flood affected) has been assigned a substantially discounted value
(approximately 13% of the base land value). The rates utilised for the value of embellishment
work have been provided by Cardno and have been benchmarked against similar projects.

3.3.2 Community Facilities

Two community facilities are to be provided to meet the demands of the future population of the
MTG release area. A community hub is to be located near OS3 and land zoned B1
Neighbourhood Centre. The hub will support potential future community uses and retail space in
the vicinity of the new multi-use playing field. A 500m² multipurpose building that can cater for a
variety of community uses with associated car parking for up to 38 cars will be provided.

In addition an amenities block of 206m² will be provided on OS3 to support the use of the multi-
use playing field.

A summary of the community facilities is provided in Table 3 below. A map showing the location
of the community facilities is provided at Appendix A. Full details of the inclusions of the facilities
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are provided in the Infrastructure Schedule at Appendix B and are generally in accordance with
the ISDP prepared by Design + Planning dated August 2015.

Table 3: Community facilities land and works summary

Item
No. Description

Area
(m2)

Land
Value

Works
Value

CH1 Multipurpose community facility building and car
parking for up to 38 spaces 2,069 $237,935 $1,263,840

CH2 Sporting field amenities block 206 Included in
OS3 $692,160

TOTAL 2,425 $237,935 $1,630,000

The rates for land values have been determined in the manner outlined above. The rates utilised
for the value of facility costs have been provided by Cardno and have been benchmarked against
similar projects.

3.3.3 Road Network
Development of the MTG release area will generate the need for upgrade works to Appin Road.
MGP and Dzwonnik are making satisfactory arrangements with DPE and Roads and Maritime
Services (RMS) for the provision of regional infrastructure separately. Within the MTG release
area, a key collector road, that will form the route of future bus services, is to be provided for
under this VPA proposal as follows:

Table 4: Road network land and works summary

Item
No. Description

Area
(m2)

Land
Value

Works
Value

TM1 Collector Road (approximately 765 metres long)

15,330 $1,763,065

$3,198,312

TM2 Collector Road Roundabout $240,000

TM3 Collector Road Roundabout $240,000

TM4 Collector Road (approximately 503 metres long)
9,984 $1,148,160

$2,102,942

TM5 Collector Road Roundabout $240,000

TM6 Collector Road (approximately 440 metres long)
7,894 $907,810

$1,839,552

TM7 Collector Road Roundabout $240,000

TOTAL 33,208 $3,819,035 $8,100,806

A map showing the location of the proposed road and roundabouts is provided at Appendix A.
Full details of the road works are provided in the Infrastructure Schedule at Appendix B. The cost
of works have been provided by Cardno and have been benchmarked against similar projects.

It should be noted that the landowners are currently in negotiation with the Department of Planning
and Road and Maritime Services regarding contributions and works to the regional road network.
Part of these works include the delivery of new roundabouts at the intersection of the new
Collector Road (Item TM1 and TM4 above) with Appin Road. Should these works not be provided
for in the regional road network, it will be necessary for them to be accounted for in the VPA with
Council. Anticipated costs of these works are as follows:
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Table 5: Potential additional Road Infrastructure works

Item Description
Works
Value

TM8 Roundabout at intersection of TM4 and Appin
Road $2,858,517

TM9 Roundabout at intersection of Dzwonnik Land
entry road and Appin Road $3,209,626

TM10 Roundabout at intersection of TM1 and Appin
Road $3,049,043

TOTAL $9,117,186

3.3.4 Stormwater Management

A water cycle management strategy has been prepared for the MTG release area. It consists of
a series of stormwater detention basins and bio-retention areas to store and treat stormwater prior
to discharging to the existing creek system.

A summary of the stormwater management works is provided in Table 5 below. A map showing
the location of the community facilities is provided at Appendix A. Full details of the inclusions of
the drainage facilities are provided in the Infrastructure Schedule at Appendix B and are
generally in accordance with the ISDP prepared by Design + Planning dated August 2015.

Table 6: Stormwater management land and works summary

Item
No. Description

Area
(m2)

Land
Value

Works
Value

D1 Water quality swale and detention basin 3,268 Included in
OS1 $653,040

D2 Water quality swale and detention basin 2,778 $41,760 $500,040

D3 Water quality swale and detention basin 4,334 Included in
OS 1 $780,120

D4 Water quality swale and detention basin 4,677
Included in

OS2

$841,860

D5 Water quality swale and detention basin 1,645 $296,100

D6 Water quality swale and detention basin 7,158 $1,288,440

D7 Water quality swale and detention basin 6,527 $97,905 $1,174,860

D8 Water quality swale and detention basin 6,527 $97,905 $1,174,860

D9 Water quality swale and detention basin 6,226 $93,390 $1,120,680

D10 Water quality swale and detention basin 7,200 $108,000 $1,296,000

D11 Water quality swale and detention basin 5,609 $84,135 $1,009,620

D12 Culvert creek crossing 0 0 $540,000

TOTAL 55,949 $523,095 $10,675,620
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The rates for land values have been determined in the manner outlined above. The rates utilised
for the value of drainage facility costs have been provided by Cardno and have been
benchmarked against similar projects.

3.4 Provision to be tied to staging

Mount Gilead Pty Ltd and S & A Dzwonnik intend to construct works and dedicate land, as it
relates to their individual land holdings, generally at the same time as undertaking the adjacent
subdivision and housing development of the land.

The map and schedule in Appendices A and B identify the proposed stages of the MTG release
area development. The map and schedule also identify the responsible developer for the delivery
of the necessary land and works that will be completed in respect to each stage.

3.5 Application of sections 94, 94A and 94EF

The VPA proposal for the MTG release area provides for the dedication of land and delivery of
works to the sum of at least $53,054,991.

At present, no Section 94 Contributions Plan applies to the site. Council has also indicated that
such a plan is not proposed to be prepared for the site. In the instance Council did proceed with
preparing a Section 94 Contributions Plan for the site, assuming the current cap on contributions
at $30,000 remains and a dwelling yield of 1,700, Council would be able to levy a total of
$51,000,000. In order to capture the necessary funding for the shortfall (of at least $2,054,991),
it would be necessary for Council to comply with DPE’s ‘essential infrastructure list’.

Under the ‘essential infrastructure list’ requirements, this would see items such as the works
component of the Community Hub (CH1) no longer having a confirmed funding source. It would
also be necessary for the Contributions Plan to be reviewed by the Independent Pricing and
Regulatory Tribunal and approval from the Minister for Planning to levy contributions greater than
$30,000 per lot.

Council has a S94A CP that applies to the whole local government area. Based on a total
approximate cost of works involved in the development of the MTG release area of $1,000M (as
previously discussed) Council could levy for up to $10M to provide infrastructure for the proposed
development. However, the S94A CP does not specifically contemplate the development of the
MTG release area and does not provide for the delivery of local infrastructure.

As well as providing an equivalent monetary contribution above what either a Section 94 or
Section 94A Contributions Plan could readily collect (and avoiding the potential IPART review and
Ministerial approval), the VPA proposal provides other significant benefits to the community as
follows:

 Secures funding for the land and delivery of a multipurpose community hub building;

 Allows for the delivery of necessary local infrastructure to occur concurrently with the
delivery of new lots;

 Utilises the basic efficiency of having local infrastructure delivered by the developer at
the same time as land is subdivided and developed;

 As the subject site is owned by two landowners, the managing of the delivery of local
infrastructure through a VPA provides a simpler, more efficient process.
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 The VPA proposal removes the risk to Council associated with the potential for the actual
cost of infrastructure when delivered by Council exceeding that estimated in the S94 Plan
if it were prepared; and

 Allows Council to concentrate its infrastructure planning efforts on other, more
fragmented development sites in the Campbelltown LGA that will need a proactive
approach to infrastructure provision.

Accordingly the VPA offer is considered to be in the public interest. It is therefore proposed that
no section 94 contributions or section 94A levies will apply to any development on the land that
is approved by the Council after the date on which the agreement comes into effect.

Section 94EF of the EP&A Act relates to contributions made by developers to the State
Government (or ‘special infrastructure contributions’). The VPA proposal does not address special
infrastructure contributions and so the proposed agreement does not affect the operation of
section 94EF. MGP and S & A Dzwonnik are liaising separately with the DPE regarding entering
into satisfactory arrangements for the delivery or regional infrastructure.

3.6 Security

For land owned by MGP, the developer, will provide security in a form acceptable to Council at
the appropriate milestones throughout the development. As discussed above, the developer
would be MGP unless an alternate developer such as LLC becomes party to the planning
agreement. LLC currently have a contractual interest to purchase the land subject to the
satisfactory progression of the rezoning.

For the remainder of the land in the subject site, S & A Dzwonnik will execute the VPA as both
landowner and developer. S & A Dzwonnik and will provide security, in a form acceptable to
Campbelltown City Council, at the appropriate milestones throughout the development.

Further discussion with Council is required to establish the form and milestones for the provision
of this security.

3.7 VPA Terms

The contractual terms of the VPA will be the subject legal drafting during the preparation of the
formal VPA document. However the following general terms are proposed.

 The delivery of infrastructure items will be tied to the completion of the stages of
development or earlier where required (such as for drainage or road infrastructure works)
identified in this VPA proposal.

 Land dedicated to Council will be at no cost, have appropriate title and be free from
contamination.

 All works need to be approved by Council prior to construction to ensure that the future
maintenance is to the satisfaction of Council.

 All works must be constructed and maintained at a level or standard suitable to Council
prior to handover to Council.
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 The developers will provide a suitable maintenance agreement to ensure that completed
development works are maintained satisfactorily until handover to Council. The proposed
maintenance periods are:

o Road and drainage works – 12 months.

o Open space facilities – 24 months.

o Riparian corridors – 36 months (consistent with the requirements of NSW Office
of Water).

o Where the development of the release area has been completed and a
maintenance period has yet to expire, a cash payment negotiated with Council,
reflecting the value of maintenance works required to the conclusion the
maintenance will be provided.

 Council will have the right to inspect the development works at any time prior to handover
to Council.

 The VPA will require the delivery of all works based on a design that meets agreed
specifications.

 Variations to development works will be permissible if all parties agree where better
outcomes can be achieved. All parties would agree to act reasonably and promptly to
consider such opportunities.

 Works to be carried out under the VPA will have the appropriate defects liability cover in
place before handover to Council.

 The design, layout and embellishment of all open space areas will be generally as per
the Infrastructure Services Delivery Plan prepared by Design + Planning dated August
2015 subject to a development approval by Council.
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4.0 Conclusion
Mount Gilead Pty Ltd and S & A Dzwonnik propose to enter into a VPA with Campbelltown City
Council to provide land and works supporting the delivery of local infrastructure that will sustain
development of the Mount Gilead release area. If Lend Lease Communities decides to pursue
their interest in developing the land, they will also be party to the agreement as a developer.

This submission explains the main features of the proposal and discusses other relevant
considerations.

There are many advantages in pursuing a VPA approach to achieve the delivery of the required
local infrastructure in the MTG release area. These include:

 the timely completion of the parks, drainage and other facilities that are required by the MTG
release area development;

 utilising the basic efficiency of having local infrastructure delivered by the developer at the
same time as land is subdivided and developed;

 utilisation of the developers’ expertise in infrastructure provision;

 shifting the infrastructure project risk from Council to the developer;

 allowing the Council to concentrate its infrastructure planning efforts on other, more
fragmented development sites in the Campbelltown LGA that will need a proactive approach
to infrastructure provision; and

 streamlining contributions arrangements (including avoiding the need to prepare a draft
section 94 contributions plan potentially requiring review by IPART and approval by the
Minister for Planning).

Mount Gilead Pty Ltd and S & A Dzwonnik therefore seeks Council’s endorsement to progress
negotiations for entering into a VPA along the lines of the offer contained in this proposal.





APPENDIX A
Infrastructure Map and Staging Plan





STAGE 2

STAGE 1

STAGE 3

DZWONNIK
STAGE B

DZWONNIK
STAGE A

STAGE 4

STAGE 5

NO
RT

H

0 100

SCALE 1:4000

200 300 400m

@A1

SizeScale

XR
EF

's:
 X

-M
DP

-C
ON

T-
DE

SN
-5

00

Drawing Number Revision

DA
TE

 P
LO

TT
ED

: 2
0 J

uly
 20

15
 3:

29
 P

M 
BY

 : L
AU

RE
N 

CO
NN

OR
S

CA
D 

Fil
e: 

N:
\P

ro
jec

ts\
89

9\F
Y1

4\0
69

_E
NG

IN
EE

RI
NG

 F
EA

SI
BI

LIT
Y 

LE
ND

 LE
AS

E 
CO

MM
UN

IT
IE

S\
00

3-
PR

OJ
EC

T 
31

\D
ra

wi
ng

s\B
uil

d\S
ke

tch
es

\89
91

40
69

-0
03

-S
K0

08
.dw

g

Date
A1

DATUM
- 20/07/15 1:4000

89914069-003-SK008 03

MT GILEAD
CAMPBELLTOWN COUNCIL
SECTION 94 VPA PLAN

© Cardno Limited All Rights Reserved.
This document is produced by Cardno Limited solely for the

benefit of and use by the client in accordance with the
terms of the retainer. Cardno Limited does not and shall not
assume any responsibility or liability whatsoever to any third
party arising out of any use or reliance by third party on the

content of this document.

®

Cardno (NSW/ACT) Pty Ltd | ABN 95 001 145 035
Level 9, The Forum, 203 Pacific Highway

St. Leonards, NSW 2065
Tel: 02 9496 7700  Fax: 02 9439 5170

Web: www.cardno.com.au

NOT TO BE USED FOR CONSTRUCTION PURPOSES
FOR INFORMATION ONLY





APPENDIX B
Infrastructure Schedule





Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

1 1 TM1 Transport Management Collector Road
From Appin Road for approximately 765m, in accordance 

with DCP Schedule and Council Standards
$3,198,312

2 1 TM2 Transport Management Collector Road - Roundabout

Single roundabout at intersection of proposed Collector 

Road intersection with proposed Collector Road, in 

accordance with DCP Schedule and Council Standards

$240,000

3 1 TM3 Transport Management Collector Road - Roundabout

Single roundabout at intersection of proposed Collector 

Road intersection with proposed Collector Road, in 

accordance with DCP Schedule and Council Standards

$240,000

4 2 OS6
Active and Passive Open Space & 

Recreation
Active and Passive Open Space

Continuation of OS5 to the east.

Park to retain existing mature trees and be consolidated 

with additional tree planing and a native grass understory 

and new pathway

$223,800

5 2 OS8 Passive Open Space Passive Open Space

Continuation of OS7 to the north.

Park to provide an extension of bushland landscaping with a 

small area of turf / informal seating creating a southern 

entrance to the park. Works also to include pathway, 

wayfinding and educational signage, post and cable fencing 

along street frontage, bushland revegetation and low 

seating walls.

$199,320

6 2 D7 Water Management Water Quality Management

Water quality swale and detention basin. To meet the 

objectives of the Water Cycle strategy and constructed in 

accordance with detailed design provided at DA. 

$1,174,860

7 2 D8 Water Management Water Quality Management

Water quality swale and detention basin adjacent to the 

environmental conservation lands to the east, within 

unstructured open space areas and at a location generally 

consistent with the plan. To meet the objectives of the 

Water Cycle strategy and constructed in accordance with 

detailed design provided at DA.

$1,174,860

8 2 D12 Water Management Water Quality Management

Construction of culvert across existing creek. To meet the 

objectives of the Water Cycle Strategy and in accordance 

with Council Standards.

$540,000

Carrying Out Of Works
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

9 3 OS9 Active Open Space & Recreation Structured Open Space

Park located at southern end of site, as shown on attached 

plan and developed in accordance with Council standards. 

Works to be delivered include:

- pathway

- post and cable fence along street frontage

- bench seating

- bushland revegetation

$3,845,328

10 3 OS10
Passive and Active Open Space & 

Recreation
Structured and Passive Open Space

Park located along environmental conservation lands to the 

east. 

Works to be delivered include:

- pathway

- exercise station with equipment, playground area and a 

   'kick-around turf area' and water refill stations

- post and cable fence along street frontage

- garbage bins

- tree plantings, landscaping and bushland revegetation

- bench seating 

- feature boulders

- environmental education and wayfinding signage

$705,120

11 3 D9 Water Management Water Quality Management

Water quality swale and detention basin adjacent to the 

environmental conservation lands to the north, within 

unstructured open space areas and at a location generally 

consistent with the plan. To meet the objectives of the 

Water Cycle strategy and constructed in accordance with 

detailed design provided at DA. 

$1,120,680

12 4 TM4 Transport Management Collector Road
From Dzwonnik Stage A boundary for approximately 503m, 

in accordance with DCP Schedule and Council Standards
$2,102,942

13 4 TM5 Transport Management Collector Road - Roundabout

Single roundabout at intersection of proposed Collector 

Road intersection with proposed Collector Road, in 

accordance with DCP Schedule and Council Standards

$240,000
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

14 4 OS3
Passive and Active Open Space & 

Recreation

Structured Open Space and Multi-use 

Playing Field

Multi-use turf playing field including a synthetic cricket pitch 

and playing field.

Works to be delivered include:

- turf playing field and synthetic cricket pitch

- 50 lux lighting for oval (with capacity for later upgrade)

- irrigation system for playing field

- picnic shelter and BBQ area

- picket fencing around playing field

- play area

- water refill stations and garbage bins

- picnic table, bench seating and low seating walls

- exercise equipment

- tree planting and landscaping

- car parking providing up to 62 spaces (including on-

  street parking)

- pathway, wayfinding and heritage interpretative signage

- public artwork

 $5,246,808 + allowance 

of $50,000 for public 

artwork

$5,296,808

15 4 OS2
Passive and Active Open Space and 

Recreation

Passive and Active Open Space and 

Recreation

Revegetation works within the riparian corridor and 

bushland regeneration (4.29Ha as per biobanking 

agreement with OEH) and landscaping and planting to the 

remaining open space areas, post and cable fence along 

street frontage, firetrail and wayfinding and environmental 

education signage.

Features of active park to include feature boulders, 

wayfinding signage, picnic table, pathway, landscaping and 

tree planting.

$1,235,826

16 4 D4 Water Management Water Quality Management

Water quality swale and detention basin adjacent to the 

environmental conservation lands to the north and within 

unstructured open space areas. To meet the objectives of 

the Water Cycle strategy and constructed in accordance 

with detailed design provided.

$841,860

17 4 D5 Water Management Water Quality Management

Water quality swale and detention basin adjacent to the 

environmental conservation lands to the north and within 

unstructured open space areas. To meet the objectives of 

the Water Cycle strategy and constructed in accordance 

with detailed design provided 

$296,100
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

18 4 D6 Water Management Water Quality Management

Water quality swale along road to the west and detention 

basin adjacent to the environmental conservation lands to 

the north and within unstructured open space areas. To 

meet the objectives of the Water Cycle strategy and 

constructed in accordance with detailed design provided 

$1,288,440

19 4 CF2 Community Facility - Sports Field Amenities Community Facility

Construction of a sporting field amenities building, with 

approximate footprint of 206m2. 

Works to be delivered include:

- home and away change rooms

- referee change rooms

- disabled amenties, showers, male and female toilets

- storage

- covered pathway connecting sports field amenities and 

community facilities

$692,160

20 5 OS1 Passive Open Space Passive Open Space

Revegetation works within the riparian corridor and 

bushland regeneration (3.52Ha as per biobanking 

agreement with OEH) and landscaping and planting to the 

remaining open space areas. 

$1,146,448

21 5 D1 Water Management Water Quality Management

Water quality swale and detention basin adjacent to the 

environmental conservation lands to the north and within 

unstructured open space areas. To meet the objectives of 

the Water Cycle strategy and constructed in accordance 

with detailed design provided at DA. 

$653,040

22 5 D2 Water Management Water Quality Management

Water quality swale and detention basin. To meet the 

objectives of the Water Cycle strategy and constructed in 

accordance with detailed design provided at DA. 

$500,040

23 5 D3 Water Management Water Quality Management

Water quality and detention basin adjacent to the 

environmental conservation lands to the north and within 

unstructured open space areas. To meet the objectives of 

the Water Cycle strategy and constructed in accordance 

with detailed design provided at DA.

$780,120

24 Dzwonnik A TM6 Transport Management Collector Road
From Appin Road for approximately 440m, in accordance 

with DCP Schedule and Council Standards
$1,839,552
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

25 Dzwonnik A TM7 Transport Management Collector Road - Roundabout

Single roundabout at intersection of proposed Collector 

Road intersection with proposed Collector Road, in 

accordance with DCP Schedule and Council Standards

$240,000

26 Dzwonnik A D11 Water Management Water Quality Management

Water quality swale and detention basin. To meet the 

objectives of the Water Cycle strategy and constructed in 

accordance with detailed design provided at DA. 

$1,009,620

27 Dzwonnik B OS4 Passive Open Space Passive Open Space

Landscaped passive open space, characterised by large 

stands of existing vegetation. 

Works to be delivered include:

- pathway

- wayfinding and environmental education signage

- post and cable fencing along conservation areas

- bushland revegetation

$718,200

28 Dzwonnik B OS5
Active and Passive Open Space & 

Recreation
Active and Passive Open Space

Park co-located with detention basin D10, planted with turf 

to provide an informal 'kick-around' area.

Works to be delivered include:

- bench seating

- pathway

- wayfinding and environmental education signage

- landscaping and tree planting

$259,920

29 Dzwonnik B OS7 Passive Open Space Passive Open Space

Landscaped passive open space, characterised by large 

stands of existing vegetation. 

Works to be delivered include:

- pathway

- wayfinding and environmental education signage

- post and cable fencing along street frontage

- bushland revegetation

Value of works included 

in Item 27

30 Dzwonnik B D10 Water Management Water Quality Management

Water quality and detention basin. To meet the objectives of 

the Water Cycle strategy and constructed in accordance 

with detailed design provided at DA. 

$1,296,000

31 Dzwonnik B CH1 Community Facility Community Facility

Construction of a multi-purpose community building with an 

approximate footprint of 500m2 and car parking for up to 38 

cars, including off street parking and covered path 

connecting community building with sports field amenities 

and service provision for fitout of kiosk.

$1,263,840

* Denotes subject to further negotiation with Council
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

32 1 TM1 Transport Management Collector Road

Dedication of 15,330m2 of land on which Item 1 is located, 

inclusive of land for single roundabouts at intersections on 

which Item 2 and Item 3 are located.

$1,763,065

33 2 OS6 Active Open Space & Recreation Structured Open Space Dedication of 1,865m2 of land on which Item 4 is located. $214,475

34 2 OS8 Passive Open Space Passive Open Space Dedication of 1,661m2 of land on which Item 5 is located. $191,015

35 2 D7 Water Management Water Quality Management Dedication of 6,527m2 of land on which Item 6 is located. $97,905

36 2 D8 Water Management Water Quality Management Dedication of 6,527m2 of land on which Item 7 is located. $97,905

37 3 OS9 Active Open Space & Recreation Structured Open Space Dedication of 32,044m2 of land on which Item 9 is located. $3,685,060

38 3 OS10
Passive and Active Open Space & 

Recreation
Structured and Passive Open Space Dedication of 5,876m2 of land on which Item 10 is located. $88,140

39 3 D9 Water Management Water Quality Management Dedication of 6,226m2 of land on which Item 11 is located. $93,390

40 4 TM4 Transport Management Collector Road

Dedication of 9,984m2 of land on which Item 12 is located, 

inclusive of land for single roundabout at intersection on 

which Item 13 is located.

$1,148,160

41 4 OS3
Passive and Active Open Space & 

Recreation

Structured Open Space and Multi-use 

Playing Field and Amenities

Dedication of 29,018m2 of land on which Item 14 is located, 

inclusive of land on which Item 19 is located.
$3,337,070

42 4 OS2 Passive Open Space Passive Open Space
Dedication of 83,789m2 of land on which Item 15 is located, 

inclusive of land on which Items 16, 17 and 18 are located.
$1,256,835

43 5 OS1 Passive Open Space Passive Open Space
Dedication of 70,066m2 of land on which Item 20 is located, 

inclusive of land on which Items 21 and 23 are located. 
$1,050,990

44 5 D2 Water Management Water Quality Management Dedication of 2,778m2 of land on which Item 22 is located. $41,670

45 Dzwonnik A TM6 Transport Management Collector Road

Dedication of 7,894m2 of land on which Item 24 is located, 

inclusive of land for single roundabout at intersection on 

which Item 25 is located.

$907,810

Dedication of Land
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Mt Gilead

Campbelltown City Council
Section 94 Cost Estimates 24/06/2016

Item No. Stage Reference Public Purpose Description of Work Nature/Extent
Estimated Contribution 

Value

46 Dzwonnik A D11 Water Management Water Quality Management Dedication of 5,609m2 of land on which Item 26 is located. $84,135

47 Dzwonnik B OS4 Passive Open Space Passive Open Space Dedication of 18,487m2 of land on which Item 27 is located. $2,126,005

48 Dzwonnik B OS5
Active and Passive Open Space & 

Recreation
Active and Passive Open Space Dedication of 2,166m2 of land on which Item 28 is located. $249,090

49 Dzwonnik B OS7 Passive Open Space Passive Open Space Dedication of 16,636m2 of land on which Item 29 is located. $1,913,140

50 Dzwonnik B D10 Water Management Water Quality Management Dedication of 7,200m2 of land on which Item 30 is located. $108,000

51 Dzwonnik B CH1 Community Facility Community Facility Dedication of 2,069m2 of land on which Item 31 is located. $237,935
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Disclaimer and Copyright 

This document was commissioned by and prepared for the exclusive use of (Client).  It is subject to and 

issued in accordance with the agreement between (Client) and D+P 

D+P acts in all professional matters as a faithful advisor to its clients and exercises all reasonable skill and 

care in the provision of professional services.  The information presented herein has been compiled from a 

number of sources using a variety of methods.  Except where expressly stated, D+P does not attempt to 

verify the accuracy, validity or comprehensiveness of this document, or the misapplication or 

misinterpretation by third parties of its contents. 

This document cannot be copied or reproduced in whole or part for any purpose without the prior written 

consent of D+P. 
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1 Introduction 

In accordance with the provisions of the Environmental Planning and Assessment Act 1979 (EPAA 1979), S & A Dzwonnik and Mt Gilead 

Pty Ltd (The Applicants) propose a Voluntary Planning Agreement (VPA) with Campbelltown City Council (Council) for the delivery of 

essential infrastructure and facilities within the Mt Gilead development. 

 

The applicants seek to meet its obligations with respect to local development contributions through a combination of measures including 

the carrying out of works in kind and the dedication of land. This Infrastructure Services Delivery Plan outlines the items that will form 

part of the formal Voluntary Planning Agreement for the Mt Gilead MDP area. The following is to be noted when reading the Infrastructure 

Delivery Plan: 

 The proposed scope of works is outlined in the Description of Works. 

 Costs to be submitted will be estimates and provided for information purposes only and do not prevent the works from being 

delivered at reduced costs. 

 The estimated cost for each item will not include maintenance.  

 The staging and hand over of works will be established in the VPA.   

 The VPA will allow for the items identified in the Scope of Works to be substituted with Works of equivalent value but only with 

the agreement of all parties. 

2 Proposed Development 

The Mt Gilead site has an area of approximately 210 hectares and is currently described as Part Lot 1 DP 807555, Part Lot 2 DP 807555, 

Lot 59 DP 752042 and Lot 61 DP 752042, Appin Road Campbelltown.  The site is approximately 5 km south of Campbelltown City Centre 

within Campbelltown LGA. 

 

It is bound by Appin Road to the east, The Sydney Water canal to the north-west, Noorumba Reserve in the north and Beulah, a registered 

Bio-bank site to the south.  

 

Mt Gilead will be a high quality residential estate set within a landscape setting. When completed, Mt Gilead will contain approximately 

1,700 detached dwellings and a population of around 5,000 people.  

 

Mt Gilead will contain significant open space and recreation areas which creates a pleasing setting for residential development. The new 

community will include a cricket field which can be used for a variety of active recreation purposes.  A multi-purpose community facility 

integrated with open space will be provided and creates a focal point for the community. A number of conservation zones will be created 

within the open space as either bio-banks or bio-retention areas. Specifically, the Mt Gilead development will provide approximately: 

 26 hectares of open space  (including conservation bio-bank and bio-retention areas); 

 5 hectares of drainage land; 

 2,069m2 Community building site; 

 500m2 Multi-Purpose Community Facility footprint; and 

 206m2 Sporting Field Amenities Building footprint. 

Public art installations and furniture will be themed and suited to reflect site heritage and the character of the natural environment. 

Specific details regarding the theming of public art and furniture will be included in the Plan of Management. 

 

The proposed parallel parking arrangements adjacent to the sports field will be addressed through a Traffic Management Strategy at 

the Development Application stage (that may include traffic calming devices, 40km/h zones and other pinch points, raised thresholds 

etc.).  

 

An Indicative Structure Plan for Mt Gilead identifies the land to which the proposed VPA will apply is provided at Figure 1. 

 

 

 

Figure 1: Mt Gilead Indicative Structure Plan  

 
 

Source: Cox Richardson 
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3 Timing 

Timing and provision of items identified in this Infrastructure Delivery Plan will be established in the Voluntary Planning Agreement. 

Handover of works may be delivered progressively following the release of a subdivision certificate or based on a per lot threshold. It is 

anticipated that the formal VPA document will contain the ability for the timing for provision or hand over of work to be amended or 

changed with the agreement of Council. This is to acknowledge that the Staging Plan for development areas is indicative only and may 

change because of development delivery factors.   

4  Infrastructure Services Delivery Plan Summary 

The following table summarises the proposed contributions for Mt Gilead. The location of the proposed land dedication and works are 

identified on the Infrastructure Services Delivery Plan Index Map at Figure 2. 

 

ITEM CONTRIBUTION APPROXIMATE AREAS 

1. TOTAL AREA OF LAND TO BE DEDICATED Community Building Site 2,069m2 

Open Space 26 ha 

Drainage  5 ha 

2. FACILITIES WORKS  

Community Hub Multipurpose Building Footprint  500m2 

Sports Field Amenities Amenities Building Footprint 206m2 

3. OPEN SPACE WORKS  

Open Space 1 Landscape Plan 

Open Space 2 Landscape Plan 

Area OS1 and  

Area OS2  

62,104m2 

70,309m2 

Open Space 3 Landscape Plan Area OS3 29,018m2 

Open Space 4 Landscape Plan Area OS4 18,487m2 

Open Space 5 Landscape Plan Area OS5 2,166m2 

Open Space 6 Landscape Plan Area OS6 1,865m2 

Open Space 7 Landscape Plan Area OS7 16,636m2 

Open Space 8 Landscape Plan Area OS8 1,661m2 

Open Space 9 Landscape Plan Area OS9 32,044m2 

Open Space 10 Landscape Plan Area OS10 5,876m2 

4. DRAINAGE WORKS  

Water Quality and Treatment Basin D1 Item D1 3,628m2 

Water Quality and Treatment Basin D2 Item D2 2,778m2 

Water Quality and Treatment Basin D3 Item D3 4,334m2 

Water Quality and Treatment Basin D4 Item D4 4,677m2 

Water Quality and Treatment Basin D5 Item D5 1,645m2 

Water Quality and Treatment Basin D6 Item D6 7,158m2 

Water Quality and Treatment Basin D7 Item D7 6,527m2 

Water Quality and Treatment Basin D8 Item D8 6,527m2 

Water Quality and Treatment Basin D9 Item D9 6,226m2 

Water Quality and Treatment Basin D10 Item D10 7,200m2 

Water Quality and Treatment Basin D11 Item D11 5,609m2 

 

The final scope of works for inclusion in the VPA is subject to agreement with Campbelltown City Council. 

 

 

 

Figure 2: Mt Gilead Infrastructure Delivery Plan Index Map 
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5 Development Contributions – Carrying Out of Works 

The following table describes each item of work and includes a discussion on the scope and land area. An indicative plan is provided to 

show the location of each item of work.

 

1. FACILITIES  

Community Hub  

Map Reference CH1 

Public Purpose: Community Facilities 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: A multi-purpose community building to meet the needs of the future Mt Gilead 

community.  

Core Elements: Design, size and fit-out of the community building to be confirmed. 

A covered pathway will be provided to connect the community building with the 

sport fields amenities.  

Potential for kiosk. 

Approximate Building Footprint 500m2 (building footprint) 

Up to 38 parking spaces (including on street parking) 
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Sporting Field Amenities 

Map Reference CF2 

Public Purpose: Sports field amenities 

Staging To be determined in Voluntary Planning 

Agreement 

Description of Works: An amenities building including home and away 

change rooms, referees change rooms, disabled 

amenities, showers, male and female toilets and 

storage. 

Core Elements: Design, size and fit-out to be confirmed. 

 

A covered pathway will be provided to connect the 

sports field amenities to the community building. 

Approximate Building Footprint 206m2 
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2. OPEN SPACE 

Open Space 1 Landscape Plan 

Map Reference OS1 

Public Purpose: OPEN SPACE/ BIO-BANK AREA 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: This open space shall comprise revegetation works within the proposed riparian corridor 

and bushland revegetation to the remaining open space areas. Part of the open space will 

form a dedicated Grey Box / Forest Red Gum conservation area (bio-bank area). 

Core Elements: Works to be delivered include: 

 Riparian revegetation and bushland revegetation 

 Post & cable fence along street frontage 

Approximate Area: 62,104m2 

 

The adjacent plan demonstrates the location of the open space area. 
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Open Space 2  (South West) Landscape Plan 

Map Reference OS2 South-west 

Public Purpose: OPEN SPACE/ LOCAL PARK 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: A small local park set against a native bushland riparian corridor to the north. The park will 

cater for passive recreation uses with areas of turf and a picnic table located beneath the 

canopy of trees. A shared path will link residents from the north-east of the development 

through to OS3 to the south. 

 

 

 

Core Elements: Works to be delivered include: 

 Feature boulders 

 Picnic table (to be durable material) 

 Pathway 

 Wayfinding signage 

 Landscaping & tree planting 

 Riparian revegetation  

Approximate Area: 70,309m2 (total area for OS2) 

 

The plans below shows the location of the open space area.
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Open Space Plan 2 (North – East) Landscape Plan

Map Reference OS2 North-east 

Public Purpose: OPEN SPACE/ BIO-BANK AREA 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: A native bushland park with large stands of existing trees. The north-east section of OS2 

forms part of the Grey Box / Forest Red Gum Conservation Area and will consist primarily of 

bushland revegetation. 

 

 
The plan below shows the location of the open space areas. 

 
 

 

 

  

Core Elements: Works to be delivered include: 

 Fire Trail  

 Wayfinding signage 

 Riparian vegetation and Bushland revegetation 

 Post & cable fence along street frontage 

 Environmental education signage 

 

Approximate Area: 70,309m2 (total area for OS2) 
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Open Space 3 Landscape Plan 

Map Reference OS3 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: A local sporting destination with a multi-use turf playing field including a synthetic cricket 

pitch, surrounded by large stands of native trees. The park will cater for both active and 

passive recreation activities aimed at varied age groups. An amenities building and 

playground located to the south (along with the proposed community building), will create a 

‘neighborhood hub’ promoting interaction between residents. A shared path encircles the 

park, providing links to an exercise station (potentially forming part of a broader parkland 

jogging circuit) and a picnic / bbq area overlooking the playing field. Potential for inclusion of 

public art around the intersection of pedestrian paths. 

Core Elements: Works to be delivered include: 

 Turf playing field 

 Synthetic cricket pitch 

 Lighting for the oval at 50 lux (with capacity to upgrade) 

 Irrigation system for playing field 

 Picnic shelter (to be durable material) 

 BBQ area 

 Pathway 

 Way finding signage 

 Picket fencing around playing field  (to be durable material) 

 Play area 

 Water refill stations 

 Garbage bins  

 Tree plantings and landscaping 

 Picnic table  (to be durable material) 

 Bench seating  (to be durable material) 

 Exercise equipment 

 Low seating walls 

 Up to 62 spaces (including on-street parking) 

 Public art work 

 Heritage interpretive signage 

Approximate Area: 29,018m2 

 

The plan on the following page shows the location of the open space area. 
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Open Space S4 Landscape Plan 

Map Reference OS4 

Public Purpose: OPEN SPACE/ BIO-RETENTION AREA 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: OS4 is characterized by large stands of existing native trees forming part of an Iron bark / 

Grey Gum conservation area. The park will offer an experience of walking within a forest for 

residents along an informal path running north / south. A post and cable fence will be 

installed along street frontages to protect re-vegetated bush land.   

 

 
 

 

The plan below shows the location of the open space area.  

Core Elements: Works to be delivered include: 

 Pathway 

 Wayfinding signage 

 Environmental education signage 

 Post & cable fence along conservation areas 

 Environmental education signage 

 Bushland revegetation 

Approximate Area: 18,487m2 
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Open Space 5 Landscape Plan 

Map Reference OS5 

Public Purpose: OPEN SPACE/ BIO-RETENTION/ DETENTION BASIN 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: OS5 is largely utilised as a detention basin (D10).The basin will be planted with turf 

providing an informal ‘kick-around’ area during periods when the basin does not contain 

water. A shared path link runs along the southern edge of the park, buffered from the street 

with mixed native planting. A small informal seating area to the west offers a rest area and a 

place for adults to supervise children at play.    

 

Core Elements: Works to be delivered include: 

 Bench seating (to be durable material) 

 Pathway 

 Wayfinding signage 

 Landscaping & tree planting 

 Environmental education signage 

 

Approximate Area: 2,166m2 

 

The plan below shows the location of the open space area. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



14 

Open Space 6 Landscape Plan 

Map Reference OS6 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: OS6 forms a continuation of OS5 to the east. This open space contains areas of existing 

mature tree specimens which will be consolidated with additional tree planting and a native 

grass pasture understory. 

 

 

 

 
Core Elements: Works to be delivered include: 

 Pathway 

 Landscaping & tree planting 

Approximate Area: 1,865m2 

 

The plan below shows the location of the open space area. 
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Open Space 7 Landscape Plan 

Map Reference OS7 

Public Purpose: OPEN SPACE/ BIO-RETENTION AREA 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: OS7 is characterized by large stands of existing native trees forming part of an Iron bark / 

Grey Gum conservation area. An informal path will link the park to broader open space 

network. 

 

 

 

 

 
Core Elements: Works to be delivered include: 

 Pathway 

 Post & cable fence along street frontage 

 Bushland revegetation 

 Wayfinding signage 

 Environmental education signage 

Approximate Area: 16,636m2 

 

The plan below shows the location of the open space area 
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Open Space 8 Landscape Plan 

Map Reference OS8 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Forming the continuation of OS7 to the north, this open space provides an extension of 

bushland landscaping with a small area of turf / informal seating creating a southern 

entrance to the park. 

 

 

 
 

The plan below shows the location of the open space area. 

  

Core Elements: Works to be delivered include: 

 Pathway 

 Landscaping & tree planting 

 Post & cable fence along street frontage 

 Bushland revegetation 

 Wayfinding signage 

 Low seating walls 

 Environmental education signage 

Approximate Area: 1,661m2 
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Open Space 9 Landscape Plan 

Map Reference OS9 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: This park contains large stands of existing mature native trees forming an Iron bark / Grey 

Gum conservation area. Consolidation of existing trees through additional planting and 

bushland revegetation will bring a native forest character to the edge proposed residential 

lots. An informal path will allow residents to enjoy the tranquility of the open space with 

some rest spaces provided along the way.  

 
The plan below shows the location of the open space area. 

Core Elements: Works to be delivered include: 

 Pathway 

 Post & cable fence along street frontage 

 Bench seating (to be durable material) 

 Bushland revegetation 

Approximate Area: 32,044m2 
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Open Space 10 Landscape Plan 

Map Reference OS10 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Located along a riparian corridor to the east, this park offers both passive and active 

recreation opportunities. The majority of the open space forms part of a broader Iron bark / 

Grey Gum conservation area which will contain a meandering shared path running north / 

south. To the south of the open space, areas will be dedicated to active recreation activities 

including an exercise station, play space and a ‘kick-around’ turf area. 

Core Elements: Works to be delivered include: 

 Pathway 

 Wayfinding signage 

 Play area 

 Water refill stations 

 Post & cable fence along street frontage 

 Garbage bins  

 Tree plantings and landscaping 

 Bench seating (to be durable material) 

 Exercise equipment 

 Bushland revegetation 

 Feature boulders 

 Environmental education signage 

Approximate Area: 5,876m2 

The adjacent plan demonstrates the location of the open space area. 
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3. DRAINAGE 

Water Quality and Treatment Basin D1 

Map Reference D1 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 3,628m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D2 

Map Reference D2 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality and Detention Basin 

Approximate Area: 2,778m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 

 
  



21 

Water Quality and Treatment Basin D3 

Map Reference D3 

Public Purpose: Water Quality and Treatment 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality and Detention Basin 

Approximate Area: 4,334m2 

 

The plan below shows the location of the Water Quality Treatment Basin 
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Water Quality and Treatment Basin D4 

Map Reference D4 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 4,677m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D5 

Map Reference D5 

Public Purpose: Water Quality and Treatment 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 1,645m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D6 

Map Reference D6 

Public Purpose: OPEN SPACE 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 7,158m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 

 

 

  



25 

Water Quality and Treatment Basin D7 

Map Reference D7 

Public Purpose: Water Quality and Treatment 

Staging  To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Detention Basin 

Approximate Area: 6,527m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D8 

Map Reference D8 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality and Detention Basin 

Approximate Area: 6,527m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D9 

Map Reference D9 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 6,226m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D10 

Map Reference D10 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality and Detention Basin 

Approximate Area: 9366m2 (within OS5) 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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Water Quality and Treatment Basin D11 

Map Reference D11 

Public Purpose: Water Quality and Treatment 

Staging To be determined in Voluntary Planning Agreement 

Description of Works: Construction in accordance with detailed design provided at DA. 

Core Elements: Water Quality Swale and Detention Basin 

Approximate Area: 5,602m2 

 

The plan below shows the location of the Water Quality Treatment Basin. 
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6 Plan of Management 

The Plan of Management will provide further details regarding the delivery of the items identified in this Infrastructure and Services Delivery Program and will form part of the Voluntary Planning Agreement for Mt Gilead.
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